COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 02/ 2020

ESTI MATE SUMVARY 14: 09: 21
CONTI D C23530 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 23530- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 14.0 DAYS TI ME ALLOW 92 WORK DAYS
MESA COUNTY ADA RAMPS PH 3 PERCENT TIME:  15.22 ORI G TI ME ALLON 92 WORK DAYS
PRQJECT NO. C0080- 038
MESA COUNTY ADA RAMPS PH 3
NAME OF ROAD:
PRQJECT COUNTI ES: VESA
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 10/ 31/ 2020 DATE TI ME STARTED 10/12/2020
P. O Box 4768 DATE LET 08/ 20/ 2020 DATE WORK BEGAN 10/ 12/ 2020
DATE AWARDED 08/ 26/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 16/2020 DATE ACCEPTED
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 10/12/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 797, 686. 15 PARTI Cl PATI NG $ 3, 000. 00 $ 3,000. 00
AWARD PROJECT AMT:  $ 745, 000. 00 NON- PARTI CI PATI NG 155, 838. 62 155, 838. 62
PERCENT COVPLETE: 19. 91% TOTAL EARNI NGS 158, 838. 62 158, 838. 62
FUNDS AVAI LABLE: $ 638, 847. 53 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 158, 838. 62 158, 838. 62
TOTAL CLAI M5 $ 0.00 RETAI NAGE -3,878.65 -3, 878.65
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 154, 959. 97 154, 959. 97
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 154, 959. 97 154, 959. 97
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 154, 959. 97

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00200

202- 00203

202- 00210

202- 00220

202- 00250

202- 00827

203- 01597

208- 00090

210- 00810

210- 00858

210- 00860

C23530
23530-BI D
CC080- 038
| TEM
DESCRI PTI ON

ROADWAY

Si dewal k

*Renoval of

*Rermoval of Curb and Gutter

*Renpoval of Concrete Pavenent

*Renmoval of Asphalt Mat

Renoval of Pavenent Marking
*Renoval of Pull Box
*Pot hol i ng

Erosi on Control (Curb Ranp)

Reset Ground Sign

*Reset

Pedest al Pol e

*Reset Pedestrian Push Button

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1, 306. 000
5%
29. 00000
2, 133. 000
LF
18. 00000
64. 000
5%
22.00000
125. 000
sy
6. 00000
20. 000
SF
4.00000
9. 000
EACH
200. 00000
30. 000
HOUR
80. 00000
96. 000
EACH
300. 00000
13. 000
EACH
50. 00000
1. 000
EACH
2, 000. 00000
2. 000
EACH

450. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
422.750
422.750

0. 000
685. 850
685. 850

0. 000
6.980
6.980

0. 000
4. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
22.000
22.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 11/ 02/ 2020

14: 09: 21
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
12, 259. 75
12, 259. 75
12, 345. 30
12, 345. 30
153. 56
153. 56
24.00
24.00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
6, 600. 00
6, 600. 00
100. 00
100. 00
0. 00
0. 00
0. 00
0. 00



CONTI D

ROADWAY

CAT NO0200

0060 210-01000

0065

210- 02804

0070

210- 04010

0075

210- 04050

0080

213- 00067

0085

250- 00010

0090

250- 00050

0095

250- 00110

0100

304- 06007

0105

403- 00721

0110 412-00600

C23530
23530-BID
CC080- 038
| TEM
DESCRI PTI ON

Reset Fence

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0

*G&rinding: Sidewal k and/or Curb Ranp Repair

*Adj ust Manhol e

*Adj ust Val ve Box

Rock Miul ch (Weed Free)

Envi r onnent al

Moni tori ng Techni ci an

Health and Safety Officer

*Aggr egat e Base Course (Cl ass 6)

Heal th and Safety Managenent

Hot M x Asphalt (Patching) (Asphalt)

*Concrete Pavenent (6 Inch)

001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
33.000
LF
10. 00000
231. 000
LF
37. 00000
2. 000
EACH
300. 00000
7.000
EACH
400. 00000
239. 000
SF
10. 00000
1. 000
LS
17, 500. 00000
40. 000
HOUR
110. 00000
40. 000
HOUR
35. 00000
340. 000
cy
50. 00000
75. 000
sy
20. 00000
58. 000
5%

120. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 250
0. 250

0. 000
10. 000
10. 000

0. 000
10. 000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6. 980
6.980
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800

4,375

1,100

350.

837.

.00

.00

.00

00

.00

00

00

00

.00

.00

60

14:09: 21

AMOUNT

800

4,375

1,100

350.

837.

.00

.00

.00

00

.00

00

00

00

.00

.00

60



CONTI D: C23530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23530-BI D ESTI MATE RUN 11/ 02/ 2020
PRQIECT: CC080- 038 ESTI MATE NO 0001 14:09: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 607-11525  Fence (Plastic) 500. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0120 608-00000 *Concrete Sidewal k 338. 000 0. 000
Sy 82. 430 6, 841. 69
83. 00000 82. 430 6, 841. 69
0125 608-00010 *Concrete Curb Ramp 1, 603. 000 0. 000
Sy 338. 850 47,777.85
141. 00000 338. 850 47,777. 85
0130 608-00015  *Detectabl e Warnings 278. 000 0. 000
SF 0. 000 0. 00
45. 00000 0. 000 0.00
0135 609-20010 *Curb Type 2 (Section B) 7.000 0. 000
LF 0. 000 0.00
35. 00000 0. 000 0. 00
0140 609-21010 *Curb and Gutter Type 2 (Section |I-B) 32. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0145 609-21011 *Curb and CGutter Type 2 (Section I-M 7.000 0. 000
LF 0. 000 0.00
32. 00000 0. 000 0. 00
0150 609-21020 *Curb and CGutter Type 2 (Section Il-B) 272.000 0. 000
LF 81. 950 3,196. 05
39. 00000 81. 950 3,196. 05
0155 610-00030  *Medi an Cover Material (Concrete) 76. 000 0. 000
SF 0. 000 0.00
25. 00000 0. 000 0. 00
0160 613-07002 *Type Two Pull Box 9. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0165 626-00000  *Mbbilization 1. 000 0. 000
LS 0.193 29, 550. 42

153, 111. 00000 0.193 29, 550. 42



CONTI D: C23530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23530-BI D ESTI MATE RUN 11/ 02/ 2020
PRQIECT: CC080- 038 ESTI MATE NO 0001 14:09: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 626-01114  *Public Information Managenent (Tier |V) 152. 000 0. 000
DAY 45. 000 1,125. 00
25. 00000 45. 000 1, 125. 00
0175 627-30411 Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 20. 000 0. 000
Li ne
) ( SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0180 629-01065 Survey Monument (Type 5S) 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0185 630- 00000 Fl aggi ng 700. 000 0. 000
HOUR 116. 250 348. 75
3. 00000 116. 250 348.75
0190 630-00007 Traffic Control Inspection 46. 000 0. 000
DAY 6. 000 180. 00
30. 00000 6. 000 180. 00
0195 630-00012 Traffic Control Managenent 92. 000 0. 000
DAY 14. 000 7,000. 00
500. 00000 14.000 7,000. 00
0200 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0205 630-80340 Pedestrian Barricade (ADA) 858. 000 0. 000
LF 429. 000 6, 435. 00
15. 00000 429. 000 6, 435. 00
0210 630-80341  Construction Traffic Sign (Panel Size A) 100. 000 0. 000
EACH 4.000 60. 00
15. 00000 4.000 60. 00
0215 630-80342 Construction Traffic Sign (Panel Size B) 59. 000 0. 000
EACH 29.500 442.50
15. 00000 29. 500 442.50
0220 630-80355 Portabl e Message Sign Panel 3. 000 0. 000
EACH 1.500 11, 250. 00

7,500. 00000 1.500 11, 250. 00



CONTI D:

CAT NO0200

0225 630-80357

0230

630- 80380

0235

630- 80393

0240

700- 70010

0245

700- 70016

0250

700-70111

0255

700- 70310

0260

700- 70380

0270 900- 00006

CAT NO0400

0265 620-00020

C23530
23530-BID
CC080- 038
| TEM
DESCRI PTI ON
ROADWAY

Advance Warning Flashing or Sequencing Arrow Panel

Type)

Traffic Cone

St ackabl e Verti cal

F/ A M nor

Contr act

F/ A Fuel

Panel s

Revi si ons

Cost Adj ust ment

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Project First Program Project First Program

F/ A Landscapi ng

F/ A Erosion Control

Added Item (Dol lar)/ CMO # 2 Price Reduction

(Concrete)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

155, 838.

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
(B 3. 000 0. 000
EACH 0. 000
200. 00000 0. 000
150. 000 0. 000
EACH 65. 000
1. 00000 65. 000
120. 000 0. 000
EACH 14. 000
50. 00000 14.000
64, 000. 000 0. 000
FA 0. 000
1. 00000 0. 000
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
5, 000. 000 0. 000
F A 2,470. 000
1. 00000 2,470. 000
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
-548. 850 0. 000
DOL -548. 850
1. 00000 -548. 850
CAT 0200 CURRENT AMI $  794,686.15$
1. 000 0. 000
EACH 1. 000
3, 000. 00000 1. 000
CAT 0400 CURRENT AMT $ 3,000.00 %
PRQJECT TOTAL CURRENT AMI $  797,686.15$%
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65.

700.

2,470.

-548.

155, 838.

3, 000.

158, 838.

.00

00

00

.00

.00

00

.00

.00

85

62%$

00

62 %

14:09: 21

AMOUNT

65.

700.

2,470.

158, 838.

.00

00

00

.00

.00

00

.00

.00



